Agile Team Charter

CivicFix: Municipal Hazard and Infrastructure Auto-Dispatcher

Field	Details
Team	Transformers
Programme	CAPACITI Data Academy, Week 4: AI Solution Development and Industry Application
Subject	PRP370S Project Presentation 3, Assessment 2: Agile Team Charter
Sprint	25 September to 30 October 2026 (project commenced 25 September; final presentation on 30 October)
Version	1.1 (v1.0 agreed by the team on 25 September 2026; written up in full for this portfolio)
Last updated	27 October 2026
Task board	CivicFix: Team Transformers (Trello)

1. Team purpose and vision

Why do we exist as a team?

Team mission. Municipal departments receive hazard reports as unstructured emails, blurry photos and vague locations, so staff must interpret each one before any repair can start. We are building CivicFix so that a resident can take one photo of a hazard such as a pothole, a broken water main, illegal dumping or a failed traffic light, and the system turns it into a verified, prioritised ticket that reaches the correct department. We build this for residents who want to report a problem easily, and for municipal staff who need a clear, ranked queue.

Success definition. We will know we are successful when:

- We deliver a working CivicFix demo, the project documentation and the team presentation by Friday 30 October 2026.
- The demo shows the whole flow: photo, review, duplicate check, ticket, tracking and staff queue.
- Each requirement has an acceptance test (UAT-01 to UAT-13) so that “working” can be checked, not assumed.
- We label the demo honestly and follow the safety rules (human review below about 70% confidence, a 250 m duplicate check, privacy by design).
- Every team member can explain their own part and the team’s decisions.

Product and responsibilities. We are responsible for delivering:

- A web prototype with the resident reporting flow, My Reports dashboard, staff live queue, crew assignment and community page.
- The project documentation: problem, requirements, development plan, risks and acceptance tests.
- The team presentation, including the challenges we faced and how we handled them.
- The shared task board and the working records (stand-up log, retrospective).

2. Team members and roles

Who is on the team and how do we contribute?

Name	Role	Key responsibilities
Inga Plati	Group leader	Leads the daily stand-up and sprint planning; keeps the board and the logbook up to date Owns requirements and coordination; removes blockers Prepares and leads the presentation; presents the challenges
Anele	Backend	Builds the API, database, routing logic and AI model integration Deploys the application and reports its status to the team
Olona Williams	Research	Literature review, hazard knowledge base and routing rules Collects and labels photos; checks the safety and privacy rules (POPIA)
Mpho	Frontend	Builds the screens, map and staff dashboard: reporting flow, My Reports, staff live queue, community page Shows the working interface to the team and fixes issues found in testing
Result Mhlongo	Testing	Writes and runs the acceptance tests (UAT-01 to UAT-13) and keeps the issue list Model evaluation and usability testing; contributes to the presentation script

3. Ways of working

How we work together day to day

3.1 Agile framework

We work in a short sprint managed on a Kanban board (Trello), with sprint ceremonies taken from Scrum (Schwaber and Sutherland, 2020). Work is visible on the board in lists for the product backlog, the sprint work and progress, so everyone can see what is planned, what is being worked on and what is finished. This follows the Agile principle of working software and frequent collaboration (Beck et al., 2001).

Each task is a card on the board. A card is written as a user story, has a checklist of steps, an owner named on each step and a due date. A card is complete when every checklist step is ticked.

3.2 Ceremonies

Ceremony	When	Purpose
Daily stand-up	Every working day, 09:30, at our workstations; short and timeboxed	Each person says what they did, what they will do and what blocks them. The group leader runs it.
Sprint planning	Start of the sprint (25 September)	Agree the sprint goal, choose items from the product backlog, assign owners.

Ceremony	When	Purpose
Review / demo	Before the presentation, and on 30 October	Show the working demo, test it as a team and give feedback.
Retrospective	End of the sprint	Reflect on what went well, what did not and what we change next time.

4. Working agreements

Rules we agree to follow as a team

- We attend the daily stand-up on time. If we cannot, we post our update in the Teams channel or WhatsApp group before 09:30.
- We respect timeboxes. Meetings start and finish on time.
- Each person owns their assigned tasks and finishes them by the agreed time, or tells the group early.
- We raise blockers the same day, not at the deadline.
- We give feedback on the work, not on the person, and we listen before we reply.
- We commit small and often to GitHub, with clear commit messages. We pull before we push and tell the group before we change shared files.
- If a Git conflict happens we fix it together, not silently.
- Individual learning, such as the daily Coursera AI course, is done in a way that does not delay team tasks.
- After the sprint we agree at least one improvement action and write it in the change log (section 11).

5. Communication

How and when we communicate

- **Primary channels:** Teams channel “Transformers” for project posts and files; a WhatsApp group for quick updates.
- **Response times:** Core hours are the CAPACITI working day. We reply to messages within 2 to 3 hours in core hours, and within the working day otherwise.
- **Remote and weekend norms:** Work over the sprint weekends is done remotely on Teams and WhatsApp. We say when we are unavailable (for example on study leave) so the team can reassign work.
- **Records:** Decisions and blockers are written down in the channel or on the board card so nobody relies on memory.

6. Decision-making

How decisions are made

We aim for consensus: everyone contributes ideas and agrees on the best solution. If we cannot agree, the group leader decides after hearing every member and records the reason on the board. If the team is still stuck, we ask the CAPACITI facilitator or our CPUT lecturer for guidance.

Decision type	Who decides
Technical choices (stack, tools, model)	The owner of that area, after hearing the team
Scope and priority of backlog items	The group leader with the team, using the MoSCoW order on the board

Decision type	Who decides
Changes to this charter	All members, by agreement in a team meeting

7. Definition of Done

When is work really done?

A task is done only when all of these are true (Schwaber and Sutherland, 2020, describe the Definition of Done as a shared description of a finished increment):

- It meets its acceptance criteria and, where one exists, its acceptance test (UAT).
- It works on a teammate's machine, not only on the owner's.
- It is pushed to GitHub with a clear commit message.
- No real personal data, passwords or keys are included, and demo labels are kept.
- Documents are clear, correct, formatted and referenced.
- All checklist steps on the task card are ticked, the owner has told the group and the card is marked complete.

8. Core values and behaviours

How we treat each other

Value	What it looks like in our team
Honesty	We label the demo as a demo and never claim the AI does what it does not yet do. We report problems and delays openly.
Responsibility	Public safety, privacy (POPIA) and human review come before speed. We do what we said we would do.
Respect	We value every member's skill and time. We do not talk over each other or ignore messages.
Ownership	Each task has an owner. If we cannot deliver, we say so early so the team can help.
Collaboration	We help each other, share knowledge and solve conflicts together.
Learning mindset	We treat mistakes as information and improve after every sprint (Beck et al., 2001).

9. Boundaries

What is off limits, and where do we stop?

- We do not commit real personal data, passwords or API keys to the repository.
- We do not present CivicFix as an official City service or an emergency service.
- We do not claim features that are not built. Anything not connected (such as live image AI or municipal systems) is stated as such.
- Nobody pushes to the main branch or changes shared files without telling the group.
- Work outside agreed hours is by agreement only; we respect study leave and personal commitments.
- Individual assessments stay individual. Sharing the project is allowed; copying another member's marked work is not.

10. Risks and constraints

What could affect our success?

Risk	How we reduce it
A team member is absent (for example on study leave)	Confirm availability at the start of the sprint and reassign tasks at the stand-up.
Connectivity problems at CAPACITI	Save work locally, push to GitHub often and keep a mobile data fallback.
Backend not ready when the frontend needs it	Ask for a backend status at every stand-up and agree a fallback with example data.
Wrong hazard type or severity from the AI	Confidence threshold of about 70%, human review and logged staff overrides.
Privacy of people in photos	Blur faces and number plates, strip unneeded metadata, keep contact details optional.
Demo mistaken for an official City service	Keep the demo-mode notices and avoid City branding.
Time pressure: short sprint plus a daily Coursera course	Keep the sprint goal small and protect team time.

Dependencies

- Teams, WhatsApp, GitHub and the hosting service staying available.
- The backend and API being ready for the frontend and for testing.
- Team members completing their assigned work.
- Third-party AI services (if used) and public map data.

Constraints

- Time: a five-week sprint (25 September to 30 October), ending with the presentation.
- Budget and tools: free tiers and no paid tools.
- Skills: team members are still learning parts of the stack.
- Data: few labelled Cape Town photos for testing and tuning.

11. Review and improvement

Keeping the charter alive

This charter is reviewed at every retrospective and updated whenever the team agrees a change. It is a living document, not a one-time form.

Version	Date	Change and reason
1.0	25 Sep 2026	Agreed by the team at the team meeting (moved from 10:30 to 14:30 at a teammate's request). Daily stand-up set at 09:30.
1.1	9 October 2026	Written up in full for the portfolio. Sections 9 and 10 expanded after the sprint, using lessons from the retrospective (absence, connectivity and backend readiness).

12. Team commitment

Our agreement to this charter

By working on this team, we commit to the principles and agreements in this charter. We co-created it and agree to review it together.

Name	Role	Signature / agreement	Date
Inga Plati	Group leader	*I. Plati*	21 October 2026
Anele	Backend	*A. J*	21 October 2026
Olona Williams	Research	*O. Williams*	21 October 2026
Mpho	Frontend	*O. M*	21 October 2026
Result Mhlongo	Testing	*R. M*	21 October 2026