MY AGILE LOGBOOK

Name: Olona Williams (Research)
Team: Transformers | Project: CivicFix: Municipal Hazard and Infrastructure Auto-Dispatcher
Programme: CAPACITI Data Academy | Subject: PRP370S Project Presentation 3
Logbook 2 of 4 | Period: 09 October 2026 to 12 October 2026 (Friday to Monday)
Task board: CivicFix: Team Transformers (Trello)

TASKBOARD

Product Backlog	In Progress	Completed
• Problem identification: hazard reports sent as unclear emails and blurry photos	• Enhancement: refine the MoSCoW priorities after team feedback	• 13:Establish Non-Functional Requirements (09 Oct)
• Problem research and impact on residents and municipal staff	• Enhancement: improve the user story wording and add acceptance criteria	• 14:Define the Project Scope (10 Oct)
• Target user identification	• Enhancement: tighten the non-functional requirements (POPIA, human review below about 70%)	• 15:Prioritise Features (11 Oct)
• Problem statement		• 16:Create User Stories (12 Oct)
• Non-functional requirements (privacy, safety, POPIA, human review below about 70%)		
• Project scope and MoSCoW feature prioritisation		
• User stories for residents and staff		
• Literature review and hazard knowledge base		
• Routing rules to the correct municipal department		
• Photo collection and labelling (Cape Town hazards)		
• Design review		
• Development environment and project file set-up (GitHub, Teams)		
• Resident reporting flow: photo, review, 250 m duplicate check, ticket and tracking		
• My Reports dashboard		
• Staff live queue and crew assignment		
• Community page		
• Acceptance tests (UAT-01 to UAT-13) and issue list		
• Fixing identified issues and deploying the website		
• Project documentation: problem, requirements, development plan and risks		
• Team presentation and evaluation of CivicFix		
• Agile logbook and daily standups (09:30)		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Establish the non-functional requirements • Define the project scope • Prioritise features using the MoSCoW order • Create user stories for residents and staff • Keep the board and logbook up to date
2. Is anyone working on anything that is not on the board?	No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	Finish the requirements so the team is ready to move to design and development
4. Are there any bottlenecks or blockers to the flow of work?	• Weekend work is remote, so replies on Teams and WhatsApp can be slower • Time constraints

LOGBOOK

Date:	09-10-2026	
Friday	1. What did I complete since the last standup?	• Helped establish the non-functional requirements for CivicFix • Gave input on privacy (POPIA), safety and human review below about 70% confidence • Card 13 ticked 5/5
	2. What am I planning to complete between now and the next standup?	• Help define the project scope • Check what is in and out of scope
	3. What are my impediments (or risks or problems)?	• Deciding which requirements are realistic in a short sprint

Date:	10-10-2026	
Saturday	1. What did I complete since the last standup?	• Helped define the project scope (card 14) • Listed what is included: resident reporting flow, My Reports, staff live queue, crew assignment and community page • Listed what is not included: live image AI and municipal systems are not connected • Card 14 ticked 5/5
	2. What am I planning to complete between now and the next standup?	• Prioritise the features with the team using MoSCoW
	3. What are my impediments (or risks or problems)?	• Working remotely over the weekend • Slower replies on Teams

Date:	11-10-2026	
Sunday	1. What did I complete since the last standup?	• Took part in prioritising the features (card 15) • Gave input on which hazard types and routing rules are must-haves • Card 15 ticked 5/5
	2. What am I planning to complete between now and the next standup?	• Help create the user stories for residents and municipal staff
	3. What are my impediments (or risks or problems)?	• Agreeing on what is a Must have and what is a Should have • Coordination of group schedules

Date:	12-10-2026	
Monday	1. What did I complete since the last standup?	• Helped create the user stories (card 16) • Linked the user stories to the hazard knowledge base and routing rules • Card 16 ticked 5/5
	2. What am I planning to complete between now and the next standup?	• Review the user stories with the team • Move on to the next card on the board
	3. What are my impediments (or risks or problems)?	• Making sure all team members are aligned on the user stories