MY AGILE LOGBOOK

Name: Olona Williams (Research)
Team: Transformers | Project: CivicFix: Municipal Hazard and Infrastructure Auto-Dispatcher
Programme: CAPACITI Data Academy | Subject: PRP370S Project Presentation 3
Logbook 3 of 4 | Period: 21 October 2026 to 24 October 2026 (Wednesday to Saturday)
Task board: CivicFix: Team Transformers (Trello)

TASKBOARD

Product Backlog	In Progress	Completed
• Problem identification: hazard reports sent as unclear emails and blurry photos	• Enhancement: improve the project folder names and structure on Teams and GitHub	• 26: Review the Design (21 Oct)
• Problem research and impact on residents and municipal staff	• Enhancement: add more labelled Cape Town photos to the knowledge base	• 27: Set Up the Development Environment (22 Oct)
• Target user identification	• Enhancement: update the development plan once the backend status is known	• 28: Organise Project Files (23 Oct)
• Problem statement		• 29: Prepare the Development Plan (24 Oct)
• Non-functional requirements (privacy, safety, POPIA, human review below about 70%)		
• Project scope and MoSCoW feature prioritisation		
• User stories for residents and staff		
• Literature review and hazard knowledge base		
• Routing rules to the correct municipal department		
• Photo collection and labelling (Cape Town hazards)		
• Design review		
• Development environment and project file set-up (GitHub, Teams)		
• Resident reporting flow: photo, review, 250 m duplicate check, ticket and tracking		
• My Reports dashboard		
• Staff live queue and crew assignment		
• Community page		
• Acceptance tests (UAT-01 to UAT-13) and issue list		
• Fixing identified issues and deploying the website		
• Project documentation: problem, requirements, development plan and risks		
• Team presentation and evaluation of CivicFix		
• Agile logbook and daily standups (09:30)		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Review the design • Set up the development environment • Organise the project files • Prepare the development plan • Keep up with daily standups
2. Is anyone working on anything that is not on the board?	No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	Be ready to start building the CivicFix prototype
4. Are there any bottlenecks or blockers to the flow of work?	• Backend not ready when the frontend needs it • Connectivity problems at CAPACITI • Coordination of group schedules

LOGBOOK

Date:	21-10-2026	
Wednesday	1. What did I complete since the last standup?	• Reviewed the CivicFix design with the team (card 26) • Checked the screens against the requirements and the privacy rules: blurred faces and number plates, optional contact details • Card 26 ticked 5/5
	2. What am I planning to complete between now and the next standup?	• Set up my development environment (card 27)
	3. What are my impediments (or risks or problems)?	• Waiting for feedback on the design from all members • Time constraints

Date:	22-10-2026	
Thursday	1. What did I complete since the last standup?	• Set up my development environment (card 27) • Got access to GitHub and the Teams channel and checked that it works • Card 27 ticked 5/5
	2. What am I planning to complete between now and the next standup?	• Organise the project files, including my research documents and labelled photos
	3. What are my impediments (or risks or problems)?	• Connectivity problems at CAPACITI • Still learning parts of the tools

Date:	23-10-2026	
Friday	1. What did I complete since the last standup?	• Organised the project files (card 28) • Saved the research documents, hazard knowledge base, routing rules and labelled photos in shared folders with clear names • Card 28 ticked 5/5
	2. What am I planning to complete between now and the next standup?	• Help prepare the development plan (card 29) • Confirm my tasks in the plan
	3. What are my impediments (or risks or problems)?	• Few labelled Cape Town photos for testing • Making sure no real personal data is saved in the project files

Date:	24-10-2026	
Saturday	1. What did I complete since the last standup?	• Prepared the development plan with the team (card 29) • Confirmed my tasks: hazard knowledge base, routing rules, photo labelling and the POPIA check • Card 29 ticked 5/5
	2. What am I planning to complete between now and the next standup?	• Move on to the next card on the board • Continue with my research tasks
	3. What are my impediments (or risks or problems)?	• Backend not yet ready for the frontend • Working remotely over the weekend